


# LAB 2

## Agile Backlog Creation & Sprint Simulation in Jira

NAME : Achinthy MB  
SRN : PES1UG24CS019  
SEC : 5A


Epics and stories screenshot:



The screenshot shows the 'PMD board' in Jira, displaying a list of work items under the 'Personalised Meal Diet' space. The table includes columns for checkboxes, work item names, assignees, reporters, priorities, statuses, and resolution status.

|                          | Work                                                                       | Assignee   | Reporter       | Priority | Status | Resolution |
|--------------------------|----------------------------------------------------------------------------|------------|----------------|----------|--------|------------|
| <input type="checkbox"/> | > PMD-1 Personalized Meal Plan Generation                                  | Unassigned | AM Achinthy MB | Medium   | To Do  | Unresolved |
| <input type="checkbox"/> | <input checked="" type="checkbox"/> PMD-5 Generate Personalized Meal Plan  | Unassigned | AM Achinthy MB | High     | Done   | Unresolved |
| <input type="checkbox"/> | <input checked="" type="checkbox"/> PMD-6 Exclude Allergens from Meal Plan | Unassigned | AM Achinthy MB | High     | Done   | Unresolved |
| <input type="checkbox"/> | > PMD-2 Dietary Profile Management                                         | Unassigned | AM Achinthy MB | Medium   | To Do  | Unresolved |
| <input type="checkbox"/> | <input checked="" type="checkbox"/> PMD-7 Add Dietary Information          | Unassigned | AM Achinthy MB | High     | Done   | Unresolved |
| <input type="checkbox"/> | <input checked="" type="checkbox"/> PMD-8 Update Dietary Profile           | Unassigned | AM Achinthy MB | Medium   | Done   | Unresolved |
| <input type="checkbox"/> | > PMD-3 Dietitian Meal Plan Management                                     | Unassigned | AM Achinthy MB | Medium   | To Do  | Unresolved |
| <input type="checkbox"/> | <input checked="" type="checkbox"/> PMD-9 Review and Modify Meal Plan      | Unassigned | AM Achinthy MB | High     | Done   | Unresolved |
| <input type="checkbox"/> | > PMD-4 Meal Delivery Tracking                                             | Unassigned | AM Achinthy MB | Medium   | To Do  | Unresolved |
| <input type="checkbox"/> | <input checked="" type="checkbox"/> PMD-10 Track Scheduled Meal Delivery   | Unassigned | AM Achinthy MB | Medium   | Done   | Unresolved |

Sprint board (Active Sprint view)



The screenshot shows the 'PMD board' in Jira, displaying a sprint board view for 'PMD Sprint 2' (3 Sep - 10 Sep). The table includes columns for checkboxes, work item names, statuses, and sprint progress.

|                                     | Work                                                                     | Status                  | Sprint Progress |
|-------------------------------------|--------------------------------------------------------------------------|-------------------------|-----------------|
| <input type="checkbox"/>            | > PMD Sprint 2 3 Sep - 10 Sep (3 work items)                             | Complete sprint         | 3 5 3           |
| <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> PMD-8 Update Dietary Profile         | Dietary Profile Ma...   | Done            |
| <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> PMD-9 Review and Modify Meal Plan    | Dietitian Meal Plan ... | In Progress     |
| <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> PMD-10 Track Scheduled Meal Delivery | Meal Delivery Trac...   | To Do           |

Below the sprint board, there is a section for the 'Backlog' (0 work items) which is currently empty.

Burndown chart :



Point assignment:

|                   |        |                             |                              |   |    |
|-------------------|--------|-----------------------------|------------------------------|---|----|
| 03/Sep/26 2:54 PM | PMD-10 | Sprint start                |                              | - |    |
|                   | PMD-8  |                             |                              | - |    |
|                   | PMD-9  |                             |                              | - |    |
|                   | Total  |                             |                              |   | 0  |
| 03/Sep/26 2:57 PM | PMD-8  | Scope change                | Estimate of 3 has been added | 3 | 3  |
|                   | PMD-9  | Scope change                | Estimate of 5 has been added | 5 | 8  |
| 03/Sep/26 2:58 PM | PMD-10 | Scope change                | Estimate of 3 has been added | 3 | 11 |
| 03/Sep/26 8:07 PM | PMD-8  | Burndown                    | Issue completed              | 3 | 8  |
| 04/Sep/26 8:19 AM | PMD-9  | Burndown                    | Issue completed              | 5 | 3  |
| 04/Sep/26 6:41 PM | PMD-10 | Burndown                    | Issue completed              | 3 | 0  |
|                   | PMD-10 | Sprint ended by Achintha MB |                              |   | 0  |
|                   | PMD-8  |                             |                              |   | 0  |
|                   | PMD-9  |                             |                              |   | 0  |
|                   | Total  |                             |                              |   | 0  |

Relfection Questions

1. Did your estimations reflect the actual effort?

Yes, the Story Point estimations reasonably reflected the effort required for the user stories. The Fibonacci sequence was used to estimate the complexity, effort, and uncertainty of the work. Overall, the estimates were suitable for planning and completing the selected tasks.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized according to the importance and user impact of the features. High-priority requirements such as personalized meal plan generation, allergen exclusion, and adding dietary information were placed ahead of less critical features.

3. How did your simulated sprint align with your plan?

The simulated sprints generally aligned with the planned backlog and priorities. The selected user stories were progressed through the Agile workflow from To Do → In Progress → Done, allowing the planned work to be completed and demonstrating the Scrum process.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how the remaining work decreased as user stories were completed. It provided an indication of the team's progress and capacity, and showed that the planned workload could be completed within the available sprint duration. It also demonstrated how Story Points can be used to monitor progress throughout a sprint.